



জালালাবাদ গ্যাস টি এ্যান্ড ডি সিস্টেম লি:

(পেট্রোবাংলার একটি কোম্পানি)

গ্যাস ভবন, মেন্দিবাগ, সিলেট-৩১০০।

ANNUAL PROCUREMENT PLAN (APP)

Financial Year : 2022-23

Budget : Revenue

Ministry/Division : Ministry of Power, Energy & Mineral Resources /EMRD

Agency : Bangladesh Oil, Gas & Mineral Corporation (PETROBANGLA)

Procuring Entity : Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Purchase

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Gas Regulator, Relief valve & Slam shut off Valve	Nos.	140	OTM	MD	JGTDSL	300.00	Planned Dates		20-Jun-22	3-Aug-22	17-Aug-22	24-Aug-22	31-Aug-22	28-Sep-22		
								Planned Days		0	44	14	7	7	28	100	90
GR-02	Gas Odorant	KG	3000	OTM	MD	JGTDSL	40.00	Planned Dates		20-Jul-22	17-Aug-22	31-Aug-22	7-Sep-22	14-Sep-22	12-Oct-22		
								Planned Days		0	28	14	7	7	28	84	90
GR-03	Dry Gas Filter, Filter separator, Liquid separator	Nos.	24	OTM	MD	JGTDSL	350.00	Planned Dates		4-Aug-22	15-Sep-22	29-Sep-22	6-Oct-22	13-Oct-22	10-Nov-22		
								Planned Days		0	42	14	7	7	28	98	120
GR-04	PSI Agent (Non-consulting Service)	Crone TK	100	OTM	MD	JGTDSL	50.00	Planned Dates		11-Aug-22	22-Sep-22	6-Oct-22	13-Oct-22	20-Oct-22	17-Nov-22		
								Planned Days		0	42	14	7	7	28	98	1095
GR-05	Transformer Rectifier (TR)	Nos.	5	OTM	MD	JGTDSL	40.00	Planned Dates		8-Sep-22	20-Oct-22	3-Nov-22	10-Nov-22	17-Nov-22	15-Dec-22		
								Planned Days		0	42	14	7	7	28	98	90
GR-06	Helium Gas & Calibration Gas Mixture Manu. : Linde Bangladesh Ltd.	Cylinder	8	DPM	MD	JGTDSL	20	Planned Dates		6-Jun-22	20-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	15-Aug-22		
								Planned Days		0	14	14	7	7	28	70	150
GR-07	Spares parts of Regulator, Relief valve, slam shut off valve & orifice meter Manu. : Emerson , USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		17-Jul-22	31-Jul-22	14-Aug-22	21-Aug-22	28-Aug-22	25-Sep-22		
								Planned Days		0	14	14	7	7	28	70	90
GR-08	Spares parts of Regulator, Relief, slam shut off valve & EVC Battery Manu. : Honeywell, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22		
								Planned Days		0	14	14	7	7	28	70	90
GR-09	Spares parts of Regulator, Relief valve & slam shut off valve Manu. :Tormene Industriale s.r.l, Italy	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		31-Jul-22	14-Aug-22	28-Aug-22	4-Sep-22	11-Sep-22	9-Oct-22		
								Planned Days		0	14	14	7	7	28	70	90
GR-10	Spares parts of Regulator, Relief valve & slam shut off valve Manu. :Valitalia, Italy	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		21-Aug-22	4-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	30-Oct-22		
								Planned Days		0	14	14	7	7	28	70	90
GR-11	Filter Elements for Filter separator Manu. : Forain srl, Italy	Lot	1	DPM	MD	JGTDSL	10	Planned Dates		10-Aug-22	24-Aug-22	7-Sep-22	14-Sep-22	21-Sep-22	19-Oct-22		
								Planned Days		0	14	14	7	7	28	70	90
GR-12	Spare Parts of Relief Valve Manu. :LESER, Germany	Lot	1	DPM	MD	JGTDSL	20	Planned Dates		25-Aug-22	8-Sep-22	22-Sep-22	29-Sep-22	6-Oct-22	3-Nov-22		
								Planned Days		0	14	14	7	7	28	70	90


Handwritten signature and date: 20/19/22


Handwritten signature: Mawa

GR-13	Filter Elements for Filter Separator Manu. : Peco, USA	Lot	1	DPM	MD	JGTDSL	20	Planned Dates	28-Aug-22	11-Sep-22	25-Sep-22	2-Oct-22	9-Oct-22	6-Nov-22		
								Planned Days	0	14	14	7	7	28	70	90
GR-14	Spare Parts of Filter separator Manu. : Dalian Ener Gas Sys. Co. Ltd, China	Lot	1	DPM	MD	JGTDSL	10	Planned Dates	4-Sep-22	18-Sep-22	2-Oct-22	9-Oct-22	16-Oct-22	13-Nov-22		
								Planned Days	0	14	14	7	7	28	70	90
GR-15	Orifice Plate of Orifice Meter Manu. : Canalata Flow Measurement, Canada	Lot	1	DPM	MD	JGTDSL	10	Planned Dates	11-Sep-22	25-Sep-22	9-Oct-22	16-Oct-22	23-Oct-22	20-Nov-22		
								Planned Days	0	14	14	7	7	28	70	90
GR-16	Spare Parts of Relief Valve Manu. :WEIR, England	Lot	1	DPM	MD	JGTDSL	10	Planned Dates	18-Sep-22	2-Oct-22	16-Oct-22	23-Oct-22	30-Oct-22	27-Nov-22		
								Planned Days	0	14	14	7	7	28	70	90

B. Local Purchase

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Printing Materials	Lot	1	OTM	MD	JGTDSL	10	Planned Dates		20 Nov. 22	5-Dec-22	19-Dec-22	26-Dec-22	28-Dec-22	25-Jan-23	17	18
								Planned Days		0	15	14	7	2	28	66	60
GD-02	Stationary and Cleaning Materials	Lot	1	OTM	MD	JGTDSL	10	Planned Dates		04 Dec. 22	19-Dec-22	2-Jan-23	9-Jan-23	11-Jan-23	8-Feb-23	66	60
								Planned Days		0	15	14	7	2	28	66	60
GD-03	Electric Materials	Lot	1	OTM	MD	JGTDSL	5	Planned Dates		10 Oct. 22	20-Oct-22	27-Oct-22	7-Nov-22	8-Nov-22	9-Nov-22	28	60
								Planned Days		0	10	7	7	2	2	28	60
GD-04	Titanium Putty	KG	5	RFQ	MD	JGTDSL	3	Planned Dates		01 Mar. 23	12-Mar-23	19-Mar-23	26-Mar-23	28-Mar-23	28-Mar-23	30	30
								Planned Days		0	10	9	7	2	2	30	30
GD-05	Desktop Computer/Laptop Computer	Lot	1	OTM/RFQ	MD	JGTDSL	5	Planned Dates		01 Frb. 23	16-Feb-23	2-Mar-23	9-Mar-23	12-Mar-23	9-Apr-23	67	60
								Planned Days		0	15	14	7	3	28	67	60
GD-06	Office Furniture	Lot	1	RFQ	MD	JGTDSL	3	Planned Dates		01 Apr. 23	11-Apr-23	18-Apr-23	25-Apr-23	27-Apr-23	27-Apr-23	28	30
								Planned Days		0	10	7	7	2	2	28	30
GD-07	Appointment of Contractor for Fire Extinguisher Re-filling	cylinder	100	OTM	MD	JGTDSL	3.5	Planned Dates		28 aug. 22	12-Sep-22	26-Sep-22	3-Oct-22	6-Oct-22	23-Nov-22	67	1095
								Planned Days		0	15	14	7	3	28	67	1095
GD-08	Line Pipe Manu.: National Tubes Ltd., Dhaka	Lot	1	DPM	MD	JGTDSL	110	Planned Dates		3-Nov-22	17-Nov-22	17-Nov-22	24-Nov-22	24-Nov-22	24-Nov-22	21	30
								Planned Days		0	14	0	7	0	0	21	30
GD-09	Service tee, leak repair clamp, pipe line fitting etc.	Lot	1	DPM/LTM	MD	JGTDSL	30	Planned Dates		22-Nov-22	6-Dec-22	20-Dec-22	27-Dec-22	3-Jan-23	31-Jan-23	70	90
								Planned Days		0	14	14	7	7	28	70	90
GD-10	Medicine	Lot	5	DPM	MD	JGTDSL	17	Planned Dates		8-Aug-22	15-Aug-22	22-Aug-22	22-Aug-22	29-Aug-22	29-Aug-22	14	15
								Planned Days		0	7	0	7	0	0	14	15


 20/9/22
 মুবিন আহমদ চৌধুরী
 উপ-ব্যবস্থাপক (স্থানীয় ক্রয়)
 জালালাবাদ গ্যাস
 গ্যাস ভবন, মেন্দিবাগ, সিলেট।


 20/9/22
 Engr. Md. Masud Rana
 Manager (Foreign Purchase)
 Jalalabad Gas T & D System Ltd.
 Gas Bhaban, Mendibagh, Sylhet.