



Jalalabad Gas Transmission and Distribution System Ltd.

(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100

ANNUAL PROCUREMENT PLAN (APP)

Financial Year : 2023-2024

Budget : Revenue

Ministry/Division : Ministry of Power, Energy & Mineral Resources /EMRD

Agency : Bangladesh Oil, Gas & Mineral Corporation (PETROBANGLA)

Procuring Entity : General Manager (Planning & ICT Division), Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Diaphragm Meter, Turbine Meter with EVC, EVC, Meter Oil & EVC Battery	Nos.	255	ICT	MD	JGTDSL	210.00	Planned Dates		1-Aug-23	12-Sep-23	26-Sep-23	3-Oct-23	10-Oct-23	7-Nov-23		
								Planned Days		0	42	14	7	7	28	98	90
GR-02	Gas Odorant	KG	6000	ICT	MD	JGTDSL	100.00	Planned Dates		10-Sep-23	22-Oct-23	5-Nov-23	12-Nov-23	19-Nov-23	17-Dec-23		
								Planned Days		0	42	14	7	7	28	98	90
GR-03	8" dia Linepipe(API 5L x 56)	Meter	17000	ICT	Board	JGTDSL	1700.00	Planned Dates		23-Sep-23	5-Nov-23	19-Nov-23	26-Nov-23	3-Dec-23	31-Dec-23		
								Planned Days		0	43	14	7	7	28	99	90
GR-04	Ball Valve, Globe Valve & Plug Valve	Nos.	257	ICT	MD	JGTDSL	280.00	Planned Dates		18-Oct-23	29-Nov-23	13-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24		
								Planned Days		0	42	14	7	7	28	98	90
GR-05	Fittings, Metallic Gasket, Pressure Gauge, Filter Element	LS	Lot	ICT	Board	JGTDSL	770.00	Planned Dates		12-Nov-23	24-Dec-23	7-Jan-24	14-Jan-24	21-Jan-24	18-Feb-24		
								Planned Days		0	42	14	7	7	28	98	90
GR-06	Regulator, Relief Valve & Spare Part Kits	Nos.	37	ICT	MD	JGTDSL	130.00	Planned Dates		10-Dec-23	21-Jan-24	4-Feb-24	11-Feb-24	18-Feb-24	17-Mar-24		
								Planned Days		0	42	14	7	7	28	98	90
GR-07	Transformer Rectifier (TR)	Nos.	5	ICT	MD	JGTDSL	20.00	Planned Dates		27-Dec-23	7-Feb-24	21-Feb-24	28-Feb-24	6-Mar-24	3-Apr-24		
								Planned Days		0	42	14	7	7	28	98	90
GR-08	Spares parts of Regulator & Pilot Manu. : Emerson, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		20-Aug-23	3-Sep-23	17-Sep-23	24-Sep-23	1-Oct-23	29-Oct-23		
								Planned Days		0	14	14	7	7	28	70	90
GR-09	Spares parts of Regulator & Pilot Manu. : Honeywell, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		20-Sep-23	4-Oct-23	18-Oct-23	25-Oct-23	1-Nov-23	29-Nov-23		
								Planned Days		0	14	14	7	7	28	70	90
Total							3410.00										

Yasin
12.07.23

Engr. Mohammed Yasin
Asst. Engr. (Foreign Purchase)
Jalalabad Gas T & D System Ltd.
Gas Bhaban Mendibagh, Sylhet.

MPL
12.07.23

Engr. Md. Masud Rana
Manager (Foreign Purchase)
Jalalabad Gas T & D System Ltd.
Gas Bhaban Mendibagh Sylhet

Biswas
24/07/2023

Biplob Biswas
Deputy General Manager
Jalalabad Gas, Sylhet

ABar
12.07.23

Engr. Md. Abu Bakar
Deputy General Manager
Purchase Department
Jalalabad Gas, Mendibag, Sylhet.



Jalalabad Gas Transmission & Distribution Limited

(A Company of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100.

ANNUAL PROCUREMENT PLAN

FY 2023-2024

Section/Department : Local Procurement , Procurement Department

Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
GD-001	Procurement of Printing Items	Nos	LOT	OTM (NCT)	MD	JGTDSL	20.00	Planned Dates	Mon 02/10/2023	Thu 19/10/2023	Mon 30/10/2023	Thu 02/11/2023	Mon 06/11/2023	Mon 04/12/2023	N/A	Mon 18/12/2023		
								Planned Days	0	17	11	3	4	28	63	14		
GD-002	Procurement of Stationery Items	Nos	LOT	OTM (NCT)	MD	JGTDSL	12.00	Planned Dates	Thu 19/10/2023	Sun 05/11/2023	Thu 16/11/2023	Sun 19/11/2023	Thu 23/11/2023	Thu 21/12/2023	N/A	Thu 21/12/2023		
								Planned Days	0	17	11	3	4	28	63			
GD-003	Electric Materials	Nos	LOT	RFQ/OTM	MD	JGTDSL	12.00	Planned Dates	Sun 10/12/2023	Wed 20/12/2023	Thu 21/12/2023	Sun 24/12/2023	Sun 24/12/2023	Tue 26/12/2023	N/A	Tue 26/12/2023		
								Planned Days	0	10	1	3		2	16			
GD-004	Cleaning Materials	Nos	LOT	RFQ	MD	JGTDSL	4.00	Planned Dates	Mon 08/01/2024	Thu 18/01/2024	Sun 21/01/2024	Wed 24/01/2024	Wed 24/01/2024	Sun 28/01/2024	N/A	Sun 28/01/2024		
								Planned Days	0	10	3	3		4	20			
GD-005	Bush, o-ring, Clamp	Nos	LOT	DPM/RFQ/LTM	MD	JGTDSL	95.00	Planned Dates	Thu 25/01/2024	Thu 08/02/2024	Thu 15/02/2024	Sun 18/02/2024	Sun 18/02/2024	Thu 22/02/2024	N/A	Thu 22/02/2024		
								Planned Days	0	14	7	3		4	28			
GD-006	Desktop / Laptop Computer	Nos	LOT	OTM/RFQ	MD	JGTDSL	30.00	Planned Dates	Mon 05/02/2024	Thu 22/02/2024	Mon 04/03/2024	Thu 07/03/2024	Mon 11/03/2024	Mon 08/04/2024	N/A	Mon 08/04/2024		
								Planned Days	0	17	11	3	4	28	63			
GD-007	Office Furniture	Nos	LOT	OTM/RFQ	MD	JGTDSL	40.00	Planned Dates	Sun 18/02/2024	Wed 06/03/2024	Sun 17/03/2024	Wed 20/03/2024	Sun 24/03/2024	Sun 21/04/2024	N/A	Sun 21/04/2024		
								Planned Days	0	17	11	3	4	28	63			
GD-008	Medicine	Nos	LOT	DPM	MD	JGTDSL	18.00	Planned Dates	As Per Demand									
								Planned Days										
GD-009	Line Pipe	Meter	111000	DPM	MD	JGTDSL	6,642.00	Planned Dates	As Per Demand									
								Planned Days										
GD-010	Titanium Puty	KG	LOT	RFQ	MD	JGTDSL	5.00	Planned Dates	Sun 10/03/2024	Wed 20/03/2024	Thu 21/03/2024	Sun 24/03/2024	Sun 24/03/2024	Thu 28/03/2024	N/A	Thu 28/03/2024		
								Planned Days	0	10	1	3		4	18			
GD-011	Sealling Fan	Nos	LOT	RFQ	MD	JGTDSL	2.50	Planned Dates	Mon 01/04/2024	Thu 11/04/2024	Sun 14/04/2024	Wed 17/04/2024	Wed 17/04/2024	Sun 21/04/2024	N/A	Sun 21/04/2024		
								Planned Days	0	10	3	3		4	20			
GD-012	Miscellaneous	Nos	LOT	RFQ	MD	JGTDSL	10.00	Planned Dates	As Per Demand									
								Planned Days										

22-09-2023

মোঃ মোতাহার হোসেন চৌধুরী
সহঃ সিস্টেম কর্মকর্তা (স্থানীয় ক্রয়)
জালালাবাদ গ্যাস
গ্যাস ভবন, মেন্দিবাগ, সিলেট।

12.07.23
M(MPL)

Madhvi
22.09.2023
মাধবী রানী কর
ব্যবস্থাপক (স্থানীয় ক্রয়)
জালালাবাদ গ্যাস
গ্যাস ভবন: মেন্দিবাগ, সিলেট

Bu
22/09
2023
Biplob Biswas
Deputy General Manager
Jalalabad Gas, Sylhet

ABakar
12.07.23

Engr. Md. Abu Bakar
Deputy General Manager
Purchase Department
Jalalabad Gas, Mendibag, Sylhet.