



Jalalabad Gas Transmission and Distribution System Ltd.

(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100

ANNUAL PROCUREMENT PLAN (APP)

Financial Year : 2024-2025

Budget : Revenue

Ministry/Division : Ministry of Power, Energy & Mineral Resources /EMRD

Agency : Bangladesh Oil, Gas & Mineral Corporation (PETROBANGLA)

Procuring Entity : General Manager (Planning & ICT Division), Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Cathodic Protection Materials	Lot	1	OTM (ICT)	MD	JGTDSL	140.00	Planned Dates		11-Jul-24	22-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		15-Jan-25
								Planned Days		0	42	14	7	7	28	98	90
GR-02	Turbine Meter & Turbine Meter with EVC	Nos.	177	OTM (ICT)	Board	JGTDSL	610.00	Planned Dates		18-Jul-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24		22-Jan-25
								Planned Days		0	42	14	7	7	28	98	90
GR-03	Diaphragm Meter	Nos.	515	OTM (ICT)	MD	JGTDSL	200.00	Planned Dates		21-Jul-24	1-Sep-24	15-Sep-24	22-Sep-24	29-Sep-24	27-Oct-24		25-Jan-25
								Planned Days		0	42	14	7	7	28	98	90
GR-04	Polyethylene Tape & Primer	Roll & Liter	3000 Roll & 10000 Liter	OTM (ICT)	MD	JGTDSL	170.00	Planned Dates		6-Aug-24	17-Sep-24	1-Oct-24	8-Oct-24	15-Oct-24	12-Nov-24		10-Feb-25
								Planned Days		0	42	14	7	7	28	98	90
GR-05	Gas Odorant	KG	6000	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		21-Aug-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		25-Feb-25
								Planned Days		0	42	14	7	7	28	98	90
GR-06	Odorizer Unit	Nos.	4	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		2-Sep-24	14-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		9-Mar-25
								Planned Days		0	42	14	7	7	28	98	90
GR-07	Gas Pipeline Fittings	Lot	1	OTM (ICT)	MD	JGTDSL	200.00	Planned Dates		17-Sep-24	29-Oct-24	12-Nov-24	19-Nov-24	26-Nov-24	24-Dec-24		24-Mar-25
								Planned Days		0	42	14	7	7	28	98	90
GR-08	Gas Regulator, Relief valve & Slam shut off Valve	Nos.	210	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		1-Oct-24	12-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	7-Jan-25		7-Apr-25
								Planned Days		0	42	14	7	7	28	98	90
GR-09	Ball Valve, Check Valve & Globe Valve	Nos.	855	OTM (ICT)	MD	JGTDSL	300.00	Planned Dates		20-Oct-24	1-Dec-24	15-Dec-24	22-Dec-24	29-Dec-24	26-Jan-25		26-Apr-25
								Planned Days		0	42	14	7	7	28	98	90
GR-10	Planimeter & Turntable	Lot	1	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		12-Nov-24	24-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25		19-May-25
								Planned Days		0	42	14	7	7	28	98	90

Lijn
07.07.24

[Signature]

[Signature]

[Signature]

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Barton Chart Recorder's Spare Parts Including manifold & Paper	Lot	1	DPM	MD	JGTDSL	50.00	Planned Dates		16-Jul-24	30-Jul-24	13-Aug-24	20-Aug-24	27-Aug-24	24-Sep-24		23-Dec-24
								Planned Dates		0	14	14	7	7	28	70	90
GR-12	Foxboro Chart Recorder's Spare Parts including Manifold & Paper	Lot	1	DPM	MD	JGTDSL	50.00	Planned Dates		31-Jul-24	14-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	9-Oct-24		7-Jan-25
								Planned Dates		0	14	14	7	7	28	70	90
GR-13	Spares parts of Regulator & Pilot From Emerson , USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		8-Aug-24	22-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		15-Jan-25
								Planned Days		0	14	14	7	7	28	70	90
GR-14	Spares parts of Regulator & Pilot From Honeywell, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		20-Aug-24	3-Sep-24	17-Sep-24	24-Sep-24	1-Oct-24	29-Oct-24		27-Jan-25
								Planned Days		0	14	14	7	7	28	70	90
GR-15	Filter Element From Peco, USA	Lot	1	DPM	MD	JGTDSL	10.00	Planned Dates		17-Sep-24	1-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24		24-Feb-25
								Planned Days		0	14	14	7	7	28	70	90
GR-16	Filter Element From Tormene, Italy	Lot	1	DPM	MD	JGTDSL	5.00	Planned Dates		26-Sep-24	10-Oct-24	24-Oct-24	31-Oct-24	7-Nov-24	5-Dec-24		5-Mar-25
								Planned Days		0	14	14	7	7	28	70	90
GR-17	Filter Element From Forain s. r. l, Italy	Lot	1	DPM	MD	JGTDSL	25.00	Planned Dates		10-Oct-24	24-Oct-24	7-Nov-24	14-Nov-24	21-Nov-24	19-Dec-24		19-Mar-25
								Planned Days		0	14	14	7	7	28	70	90
GR-18	Filter Element From Wuxi Zhicheng Biochemical, China	Lot	1	DPM	MD	JGTDSL	20.00	Planned Dates		30-Oct-24	13-Nov-24	27-Nov-24	4-Dec-24	11-Dec-24	8-Jan-25		8-Apr-25
								Planned Days		0	14	14	7	7	28	70	90
							Total	2380.00									

Rajan
07.07.24

Engr. Rajan Chandra Dohra
Asst. Engr. (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

Mohammad
07.07.24

Engr. Mohammad Yasin
Asst. Engr. (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

Suchoyan
07/07/24

Engr. Suchoyan Das
Manager (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

Masud
07/07/24

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

B. Local Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GD-01	Procurement of Fan & Electrical Accessories	Lot	1	OTM	MD	JGTDSL	12	Planned Dates	10-Jul-24	24-Jul-24	7-Aug-24	14-Aug-24	16-Aug-24	13-Sep-24	65	60		
								Planned Days	0	14	14	7	2	28				
GD-02	Procurement of Desktop Computer/Laptop & Computer Accessories	Lot	1	OTM	MD	JGTDSL	40	Planned Dates	15-Jul-24	29-Jul-24	12-Aug-24	19-Aug-24	21-Aug-24	18-Sep-24	65	60		
								Planned Days	0	14	14	7	2	28				
GD-03	Procurement of Transformer Rectifier & Spare Parts	Lot	1	OTM	MD	JGTDSL	300	Planned Dates	21-Jul-24	4-Aug-24	18-Aug-24	25-Aug-24	27-Aug-24	24-Sep-24	65	60		
								Planned Days	0	14	14	7	2	28				
GD-04	Appointment of Transport Contractor	Lot	1	OTM	MD	JGTDSL	1000	Planned Dates	28-Jul-24	11-Aug-24	25-Aug-24	1-Sep-24	3-Sep-24	1-Oct-24	65	03 years		
								Planned Days	0	14	14	7	2	28				
GD-05	Contractor appointment for Fire Extinguisher Refilling	Lot	1	OTM	MD	JGTDSL	15	Planned Dates	4-Aug-24	18-Aug-24	1-Sep-24	8-Sep-24	10-Sep-24	8-Oct-24	65	02 Years		
								Planned Days	0	14	14	7	2	28				
GD-06	Procurement of Molycote & Other Spare Parts	Lot	1	RFQ	MD	JGTDSL	3	Planned Dates	11-Aug-24	21-Aug-24	28-Aug-24	4-Sep-24	6-Sep-24	21-Sep-24	41	15		
								Planned Days	0	10	7	7	2	15				
GD-07	Procurement of Office Furniture	Lot	1	OTM	MD	JGTDSL	150	Planned Dates	18-Aug-24	1-Sep-24	15-Sep-24	22-Sep-24	24-Sep-24	22-Oct-24	65	60		
								Planned Days	0	14	14	7	2	28				
GD-08	Procurement of Valve pit Cover	Lot	1	OTM	MD	JGTDSL	150	Planned Dates	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	1-Oct-24	29-Oct-24	65	60		
								Planned Days	0	14	14	7	2	28				
GD-09	Procurement of Printing Materials	Lot	1	OTM	MD	JGTDSL	20	Planned Dates	2-Sep-24	16-Sep-24	30-Sep-24	7-Oct-24	9-Oct-24	6-Nov-24	65	60		
								Planned Days	0	14	14	7	2	28				
GD-10	Procurement of Stationary Materials	Lot	1	OTM	MD	JGTDSL	15	Planned Dates	8-Sep-24	22-Sep-24	6-Oct-24	13-Oct-24	15-Oct-24	12-Nov-24	65	60		
								Planned Days	0	14	14	7	2	28				
GD-11	Procurement of Cleaning Materials	Lot	1	RFQ	MD	JGTDSL	3	Planned Dates	15-Sep-24	25-Sep-24	2-Oct-24	9-Oct-24	11-Oct-24	26-Oct-24	41	15		
								Planned Days	0	10	7	7	2	15				
GD-12	Titanium Putty	KG	8	RFQ	MD	JGTDSL	3	Planned Dates	22-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24	18-Oct-24	2-Nov-24	41	15		
								Planned Days	0	10	7	7	2	15				
GD-13	Medicine	Lot	5	DPM	MD	JGTDSL	25	Planned Dates	As per Demand									
								Planned Days										
Total							1736											

০৭.০৭.২৪
 মোঃ মোতাহার হোসেন চৌধুরী
 প্রোগ্রামার কর্মকর্তা (স্থানীয় ক্রয়)
 জালালাবাদ গ্যাস
 গ্যাস ডবল, মেন্দিবাগ, সিলেট।

Engr. Suchoyan Das
 Manager (Foreign Procurement)
 Jalalabad Gas T & D System Ltd.
 Gas Bhaban, Mendibag, Sylhet.

Engr. Md. Masud Rana
 Deputy General Manager
 Procurement Department
 Jalalabad Gas T & D System Ltd.
 Gas Bhaban, Mendibag, Sylhet.