



Jalalabad Gas Transmission and Distribution System Ltd.

(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100

REVISED ANNUAL PROCUREMENT PLAN (APP)

Financial Year : 2023-2024
Budget : Revenue

Ministry/Division : Ministry of Power, Energy & Mineral Resources /EMRD

Agency : Bangladesh Oil, Gas & Mineral Corporation (PETROBANGLA)

Procuring Entity : General Manager (Planning & ICT Division), Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Diaphragm Meter, Rotary Meter, Turbine Meter with EVC & Meter Oil	Lot	1	OTM (ICT)	MD	JGTDSL	400.00	Planned Dates		26-Nov-23	11-Jan-24	25-Jan-24	1-Feb-24	8-Feb-24	7-Mar-24		5-Jun-24
								Planned Days		0	42	14	7	7	28	98	90
GR-02	Fittings, Pressure Gauge	Lot	1	OTM (ICT)	MD	JGTDSL	300.00	Planned Dates		24-Dec-23	4-Feb-24	18-Feb-24	25-Feb-24	3-Mar-24	31-Mar-24		29-Jun-24
								Planned Days		0	42	14	7	7	28	98	90
GR-03	Polyethylene Tape	Roll	4500	OTM (ICT)	MD	JGTDSL	220.00	Planned Dates		28-Dec-23	8-Feb-24	22-Feb-24	29-Feb-24	7-Mar-24	4-Apr-24		3-Jul-24
								Planned Days		0	42	14	7	7	28	98	90
GR-04	ERW Linepipe	Meter	4100	OTM (ICT)	MD	JGTDSL	300.00	Planned Dates		8-Jan-24	19-Feb-24	4-Mar-24	11-Mar-24	18-Mar-24	15-Apr-24		14-Jul-24
								Planned Days		0	42	14	7	7	28	98	90
GR-05	Ball Valve, Globe Valve & Plug Valve	Lot	1	OTM (ICT)	MD	JGTDSL	350.00	Planned Dates		18-Jan-24	29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24		24-Jul-24
								Planned Days		0	42	14	7	7	28	98	90
GR-06	Odorizer Unit	Nos.	4	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		15-Feb-24	28-Mar-24	11-Apr-24	18-Apr-24	25-Apr-24	23-May-24		21-Aug-24
								Planned Days		0	42	14	7	7	28	98	90
GR-07	Transformer Rectifier (TR) & Cathodic Protection Materials	Nos.	14	OTM (ICT)	MD	JGTDSL	170.00	Planned Dates		27-Feb-24	9-Apr-24	23-Apr-24	30-Apr-24	7-May-24	4-Jun-24		2-Sep-24
								Planned Days		0	42	14	7	7	28	98	90
GR-08	Gas Odorant	KG	6000	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		5-Mar-24	16-Apr-24	30-Apr-24	7-May-24	14-May-24	11-Jun-24		9-Sep-24
								Planned Days		0	42	14	7	7	28	98	90

Rajir
21.12.23

Yasin
21.12.23

Engr. Mohammad Yasin
Asst. Engr. (Foreign Purchase)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet

Masud
21.12.23

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-09	Spare Parts of Relief Valve From LESER, Germany	Lot	1	DPM	MD	JGTDSL	15.00	Planned Dates		14-Jan-24	28-Jan-24	11-Feb-24	18-Feb-24	25-Feb-24	24-Mar-24		22-Jun-24
								Planned Dates		0	14	14	7	7	28	70	90
GR-10	Spare Parts of Relief Valve From WIER, England	Lot	1	DPM	MD	JGTDSL	15.00	Planned Dates		24-Jan-24	7-Feb-24	21-Feb-24	28-Feb-24	6-Mar-24	3-Apr-24		2-Jul-24
								Planned Dates		0	14	14	7	7	28	70	90
GR-11	Barton Chart Recorder's Spare Parts Including manifold & Paper	Lot	1	DPM	MD	JGTDSL	50.00	Planned Dates		11-Feb-24	25-Feb-24	10-Mar-24	17-Mar-24	24-Mar-24	21-Apr-24		20-Jul-24
								Planned Dates		0	14	14	7	7	28	70	90
GR-12	Foxboro Chart Recorder's Spare Parts including Manifold & Paper	Lot	1	DPM	MD	JGTDSL	50.00	Planned Dates		29-Feb-24	14-Mar-24	28-Mar-24	4-Apr-24	11-Apr-24	9-May-24		7-Aug-24
								Planned Dates		0	14	14	7	7	28	70	90
GR-13	Spares parts of Regulator & Pilot From Emerson, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		11-Mar-24	25-Mar-24	8-Apr-24	15-Apr-24	22-Apr-24	20-May-24		18-Aug-24
								Planned Days		0	14	14	7	7	28	70	90
GR-14	Spares parts of Regulator & Pilot From Honeywell, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		28-Mar-24	11-Apr-24	25-Apr-24	2-May-24	9-May-24	6-Jun-24		4-Sep-24
								Planned Days		0	14	14	7	7	28	70	90
GR-15	Spares parts of Gas Meter (EVC & EVC Battery) From Itron, USA	Lot	1	DPM	MD	JGTDSL	80.00	Planned Dates		17-Apr-24	2-May-24	16-May-24	23-May-24	30-May-24	27-Jun-24		25-Sep-24
								Planned Days		0	14	14	7	7	28	70	90
GR-16	Filter Element From Peco, USA	Lot	1	DPM	MD	JGTDSL	10.00	Planned Dates		24-Apr-24	8-May-24	22-May-24	30-May-24	6-Jun-24	5-Jul-24		3-Oct-24
								Planned Days		0	14	14	7	7	28	70	90
GR-17	Filter Element From Tormene, Italy	Lot	1	DPM	MD	JGTDSL	5.00	Planned Dates		2-May-24	16-May-24	30-May-24	7-Jun-24	14-Jun-24	13-Jul-24		11-Oct-24
								Planned Days		0	14	14	7	7	28	70	90
GR-18	Filter Element From Forain s. r. l, Italy	Lot	1	DPM	MD	JGTDSL	25.00	Planned Dates		8-May-24	22-May-24	5-Jun-24	13-Jun-24	20-Jun-24	19-Jul-24		17-Oct-24
								Planned Days		0	14	14	7	7	28	70	90
GR-19	Filter Element From Wuxi Zhicheng Biochemical, China	Lot	1	DPM	MD	JGTDSL	20.00	Planned Dates		16-May-24	30-May-24	13-Jun-24	21-Jun-24	28-Jun-24	27-Jul-24		25-Oct-24
								Planned Days		0	14	14	7	7	28	70	90
Total							2278.00										

Rajan
21.12.23

Yasin
21.12.23

Masud
21.12.23

Engr. Mohammad Yasin
Asst. Engr. (Foreign Purchase)
Jalalabad Gas T & D System Ltd.
Gas Bhaban Mendibagh, Sylhet

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd
Gas Bhaban, Mendibagh, Sylhet

B. Local Procurement

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of Printing Items	LOT	1	OTM (NCT)	MD	JGTDSL	15.00	Planned Dates		13-Oct-23	18-Dec-23	7-Jan-24	8-Jan-24	11-Jan-24	8-Feb-24		8-Apr-24
								Planned Days		0	17	20	1	3	28	69	60
GR-02	Procurement of Stationery Items	LOT	1	OTM (NCT)	MD	JGTDSL	11.00	Planned Dates		18-Dec-23	1-Jan-24	15-Jan-24	22-Jan-24	29-Jan-24	26-Feb-24		27-Mar-24
								Planned Days		0	14	14	7	7	28	70	30
GR-03	Electric Materials	LOT	1	RFQ	MD	JGTDSL	3.00	Planned Dates		10-Dec-23	20-Dec-23	24-Dec-23	28-Dec-23	31-Dec-23	2-Jan-24		14-Jan-24
								Planned Days		0	10	4	4	3	2	23	12
GR-04	Cleaning Materials	LOT	1	RFQ	MD	JGTDSL	3.00	Planned Dates		29-Nov-23	7-Dec-23	14-Dec-23	21-Dec-23	-	25-Dec-23		4-Jan-24
								Planned Days		0	8	7	7	-	4	26	10
GR-05	Leak Repair Clamp	LOT	1	LTM	MD	JGTDSL	9.00	Planned Dates		7-Nov-23	21-Nov-23	4-Dec-23	7-Dec-23	10-Dec-23	24-Dec-23		23-Jan-24
								Planned Days		0	14	13	3	3	14	47	30
GR-06	Bush, o-ring, Ms Plug	LOT	1	LTM	MD	JGTDSL	4.00	Planned Dates		27-Nov-23	11-Dec-23	24-Dec-23	31-Dec-23	7-Jan-24	21-Jan-24		20-Feb-24
								Planned Days		0	14	13	7	7	14	55	30
GR-07	Desktop / Laptop Computer	LOT	1	OTM	MD	JGTDSL	30.00	Planned Dates		5-Feb-24	22-Feb-24	10-Mar-24	17-Mar-24	24-Mar-24	21-Apr-24		21-May-24
								Planned Days		0	17	17	7	7	28	76	30
GR-08	Office Furniture	LOT	1	OTM	MD	JGTDSL	50.00	Planned Dates		22-Jan-24	5-Feb-24	21-Feb-24	28-Feb-24	6-Mar-24	3-Apr-24		2-Jun-24
								Planned Days		0	14	16	7	7	28	72	60
GR-09	Medicine	LOT	1	DPM	MD	JGTDSL	5.00	Planned Dates		3-Mar-24	13-Mar-24	20-Mar-24	27-Mar-24	-	31-Mar-24		15-Apr-24
								Planned Days		0	10	7	7	-	4	28	15
GR-10	Medicine (Insuline)	LOT	1	DPM	MD	JGTDSL	1.00	Planned Dates		2-Apr-23	12-Apr-23	19-Apr-23	26-Apr-23	-	30-Apr-23		15-May-23
								Planned Days		0	10	7	7	-	4	28	15
GR-11	Line Pipe (3" Dia)	Meter	3000	DPM	MD	JGTDSL	63.00	Planned Dates		20-Dec-23	28-Dec-23	4-Jan-24	11-Jan-24	-	15-Jan-24		14-Feb-24
								Planned Days		0	8	7	7	-	4	26	30
GR-12	Line Pipe(6" Dia)	Meter	15000	DPM	Board of Directors	JGTDSL	1,052.54	Planned Dates		20-Jun-23	12-Sep-23	12-Sep-23	14-Sep-23	-	14-Sep-23		11-Feb-24
								Planned Days		0	84		2	-	0	86	150
GR-13	Titanium Puty	LOT	1	RFQ	MD	JGTDSL	3.00	Planned Dates		10-Mar-24	20-Mar-24	25-Mar-24	28-Mar-24	-	1-Apr-24		16-Apr-24
								Planned Days		0	10	5	3	-	4	22	15
GR-14	Valve Pit Cover	Nos	60	LTM	MD	JGTDSL	100.00	Planned Dates		17-Jan-24	31-Jan-24	14-Feb-24	21-Feb-24	28-Feb-24	27-Mar-24		6-May-24
								Planned Days		0	14	14	7	7	28	70	40
TOTAL=							1,349.54										

Shim
22/22/26

মোহাম্মদ শহীদুল্লাহ
সহকারি ব্যবস্থাপক (লোকাল প্রকিউরমেন্ট শাখা)
জালালাবাদ গ্যাস, প্রধান কার্যালয়, মেদিবাগ, সিলেট।

Mohd.
22.2.26

মাধবী রানী কর
ব্যবস্থাপক (স্থানীয় ক্রয়)
জালালাবাদ গ্যাস
গ্যাস ভবন, মেদিবাগ, সিলেট।

Masud
21.12.23

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet.