
i\

ERE              -I    ,¥`:aqaeJTc5capwifs,Git55qffi:
rna i5qF, alfu, fas-O>OO I

ANNUAL PROCUREMENT PLAN  (APP)
Financial Year : 2022-23

Budget : Revenue
Ministry/Division  : Ministry of Power, Energy & Mineral Resources /EMRD
Agency : Bangladesh Oil, Gas & Ivlineral Corporation ( PETR0BANGLA)

Procuring Entity : Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Purchase
Pa(kage Description Of Procuremeiit Unit Quantity Procurement Contract Source Of Estd. Cost Tlme Code fo. Not Invite/ Tender Tende, Approval to Notificadon Of S!gnlno a, Total Time to Time fo,

No. Package Gcod§/Sewlce Method aType Apl)rovinoAutltorty Funds in Lac Tk. Process Used lnGoods AdrertiseTende, Opening (valuation Award Award Contract ContractSigrraturefDavsl Com.IetionofContractfDavsl

1 2 3 4 5 6 7 a 9 10 11 12 13 14 15 16 17 18
GRO1 Gas Regulator, Relief valve aSlamshutoffValve Nos. 140 OTM MD JGTDSL 300.00 Planned Dates 20Jun-22 3-Au8-22 17-Aug-22 24-^u8-22 31-Aug-22 28-Sap-22

l>lanned Days 0 44 14 7 7 28 loo 90
GRro2 Gas Odorant KG 3000 OTM MD JGTDS| cO.00 Plannecl Dates 20-Jul-22 1T^uB-22 31-Aug-22 |-Sep-22 14-Sop-22 12J)ct-22

Planned Days 0 28 14 7 7 2S 84 90

GRi)3 Dry Gas Filter, Filter separator,Ll-quidsepaiatoi Nos. 24 OTM MD 'GTDSL 350.00 Planned Dates 4-Au8-22 15-Sep-22 29-Sepl2 6-Oct-22 130ct-22 10-Nov-22

Planned Days a 42 14 7 7 28 98 120

GR-04 PS' Agent(Non<onsultingService) Crore TK loo 0" MD 'GTDSL SO.00 Planned Dates 11-Aug-22 22-Sep-22 6roct-22 13J)ct-22 20®ct-22 1l-Now-22

Planned Days 0 42 14 7 7 2a 98 1095

GRJ'5 TransforlTier Rectifier (TR) Nos. S 0" MD 'GTDSL cO.00 Planned Dates 8-Sep-22 20JJct-22 3-Nov-22 10-Nov-22 J-Now-22 15-Dec-22

Planned Days 0 42 14 7 7 28 98 90
GR-06 lleljum Gas & Calibratl'on GasMirfu,eMann.:lindeBangladeshld. Cylinder '8 DPM MD JGTDSL 20 planned Dates 6-Jun-22 20-Jun-22 4Jul-22 11-Jul-22 18-Ju'-22 15-Aug-22

Planned Days 0 14 14 7 7 28 70 150

GR07 Spares parts of Regulator, Reliofvalve,slamshutoffvalve&orifi.cemetei'Menu.:Emersoli,USA lot 1 DPM MD JGTDS| 100.00 Planned Dates 17-Jut-22 31-Jut-22 14-Aug-22 21-Aug-22 28-Aug-22 25-Sep-22

Planned Days 0 14 14 7 7 28 70 90

GRfl8 Spares parts Of Regulator, Relief,slamshutoffvalve&EVCBatteryMenu.:11one`n.rel],USA Lot 1 DPM MD JGTDS| 100.00
®PlannedDates

24-Ju'-22 7-^uB-22 21-Aug-22 28-^ug-22 4-Sap-22 2-Oct-22

Planned Days 0 14 14 7 7 28 70 90

GRJ)9 Spares parts of Regulator, ReliefvalveaslamshutoffvalveIulanu.:Tomenelndils`riales.r.I,Italy Lot i DPM MD JGms| 100.cO Planned Dates 31-Jul-22 14-Aug-22 28-^u8-22 4-Sep-22 11-Sep-22 9J3ct-22

Planned Days 0 14 14 7 7 28 70 90

GR-10 Spares parts of Regulator, Reliefvalve&slamshutoffvalveMenu.:Valvhaha,Italy Lot 1 DPM MD JGTDS| loo.00 planned Dates 21-Aug-22 a-Sep-22 18-Sep-22 25-Sep-22 2J3ct-22 300ct-22

Planned Days 0 14 14 7 7 28 70 90

GR-11 Filter Elements for FiiterseparatorManu.:Focainsd,Italy Lot 1 DPM MD JGTDS|

10
Planned Dates 10-Aug-22 24-^u8-22 -Sop-22 14-Sep-22 21-Sep-22 190ct-22

Planned Days 0 14 14 7 7 28 70 90

GR-12 Spere Parts of Reli.ef ValveManLi.:LESER,Gemany Lot 1 DPM MD JGTDS| 20 Planned Dates 2S-^ug-22 8-Sop-22 22-Sea-22 29-Sep-22 6un-22 3-Now-2Z

Planned Days 0 14 14 7 7 28 70 90
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\
GR-13 Filter Elements for Filtei'SeparatorManu.:Peco,USA lot 1 DPM MD JGTDS|

•,2o
Planned Dates 28-Aug-22 11-Sep-22 25-Sep-22 2J3ct-22 gun-22 6-Nov-22

Planned Days 0 14 14 7 7 28 70 90
GR-14 Spare Parts of I:IIter separatorMariu.:DahanEoerGasSys.C®.Ltd,China lot 1 DPM MD JGTDS| 10 Plannecl Dates 4-Sop-22 18-Sep-22 20ct-22 94ct-22 16Ou-22 13-Nov-22

l]lanned Days a 14 14 7 7 28 70 90

GR-1S Orlfice Plate Of Onfice MeterMenu.:CanafataFle`..Measu.ement,C&rieda lot I DPM MD JGTDSL 10 Planned Dates 11-Sep-22 25-Sap-22 9"-22 16-Oct-22 230ct-22 20-Now-22

planned Days 0 14 14 7 7 28 70 90
GR-16 Spare Parts of RellEf ValveMenu.:WEIR,England Lot 1 DPM MD JGTDSL 10 l>lanned Dates 18-Sei)-22 20ct-22 160ct-22 23®ct-22 300ct-22 ZJ-Now-22

Planned Days 0 14 14 7 7 28 70 90

8. Local Purchase
Package Description of Procurement unlt Quanfty Procurement Contract Source Of Estd. Cost Time Code for Not Invite/ Tende, Tender Apt,-al ,0 Notiftation Of Signing of Tocal Time to tine fo,

ho. Package Goods/Servlce Method &Tyl)e AI)ProwhgAuthofty Funds ln Lec Tk. Presess used lnGoods AdvertlseTende, Openln€ Evaluaton Award Award Contract ContractSignaturelDavsl Com|)IetionOfContract'1)I

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

ays18

GDi'1 Printing Matenals lot 1 0" MD JGTDSL 10 Planned Dates 20 Nov.  22 5-Bet-22 19-Dec-22 26-Dec-22 ZB-Dee`22 2S-Jam-23

66

60
Planned Days 0 15 14 7 2 28

GD¢2 Stationary and aeaningMatenals lot 1 OTM MD JGTDS| 10 Planned Dates 04 Dec.  22 19-Dec-22 2-Jen-23 9-lan-23 11-lan-23 a-feb-23

66

60
Planned Days 0 15 14 7 2 28

GD03 Electnc MaterlalsTitaniumPutty Lot 1 OTM MD JGTDSL 5 Planned Dates 10 0ct. 22 20-Oct-22 ZI Oc\-22 i-Now-22 8-Nov-22 9-Nov-22

28

60
Planned Days a 10 7 7 2 2

GD" KG 5 RFQ MD JGTDS| 3 Planned Dates 01 Mar. 23 12-Mar-23 19-Mar-23 26-Mar-23 28-Mar-23 28-utr-23

30

30
Planned Days a 10 9 7 2 2

GD05 Desktop Computer/LaptopComputer lot 1 O"/RFQ MD JGTDsl. 5 Plarmed Dates 01 Frb.  23 16-Fob-23 2-Ma,-23 9-Mar-23 12-Mar-23 9-Apr-23

67

60
Plarmecl Days 0 15 14 7 3 28

GDus Cmce furnlture lot 1 RFQ MD JGTDS| 3 Planned Dates 01 Ap'. 23 1|-Ap'-23 18-Apr-23 25-Apr-23 2|-^pr-23 2|-Apr-23

28

30
Planned Dates 0 10 7 7 2 2

GD07 Appointment of Contractor forFireExtinguisherRe-filing|,nePipeJvlaniJ.:NationalTubesud.,Dhaha cy],nde' 100 OTM MD JGTDS| 3.5 planned Dates 28 aug.  22 12-Sep-22 26-Sep-22 30ct-22 60ct-22 23-Nov-22

67

1095

Planned Dates a 15 14 7 3 28
GDi)8 lot 1 DPM MD JGTDS| 110 Planned Dates 3-NCN-22 17-Nov-22 1|-N®v-22 2a-Now-22 24-Nov-22 24-NCN`22

21

30

Planned Days 0 14 0 7 0 0

GDue Servlce tee, leak repair clamp,pipelinefittl-ngetc. Lot 1 DPM/|TM MD JGTDS| 30 Planned Dates
22-Nor-2Z 6-Dec-22 20-Dec-22 2l-Dec-22 3-Jar-23 31-lan-23

70

90

Planned Days 0 14 14 7 7 28

GD-10 Mediclne Lot 5 DPM MD JGTDSL 17 Planned Dates 8-Aug-22 15-Aug-22 22-^u8-22 22-^u8-22 29-Aug-22 29-^ug-22

14

15
planned Days 0 7 0 7 0 0
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Jalalala. Gas T a D System u..
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