



JALALABAD GAS T & D SYSTEM LIMITED

(A Company Of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100



ANNUAL PROCUREMENT PLAN (FY-2022-2023)

Section : POS, PMS and CP Section.

Department : Pipeline Opetion Department, Operation Division.

Works Procurment : FY- 2022-2023.

| Package no | Description of Procurement Package works | Unit | Quantity | Procurement Method | Approving Authority | Source of Fund | Estd cost in Lac TK. | Time Code for process | Advertise prequel (if applicable) | Invite Advertise Tender | Tender opening | Tender Evaluation | Approved To Award | Notification Of award | Signing of contract | Total time for contract signing (day) | completion Time (day) |
|----------------------|--|------|----------|--------------------|---------------------|-----------------|----------------------|-----------------------|-----------------------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|---------------------------------------|-----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| e-GP- POD- 023 | Maintenance Works of 4 inch dia High Pressure Gas Pipeline of Nurpur Surma River Bank and Ambari at Sunamganj. | No | 1.00 | LTM / OTM (NCT) | MD | JGTDSL Own Fund | 09.00 | - | - | 28/08/2022 | 12/09/2022 | 03/10/2022 | 13 /10/2022 | 24/10/2022 | 21 /11/2022 | 85 | 75 |
| | | | | | | | | - | - | 0 days | 15 days | 21 days | 10 days | 07 Working days | 28 days | | |
| e-GP- POD- 024 | Rehabilitation & Maintenance Work of High Pressure Gas pipeline at Different Places Under Jalalabad Gas Franchise area. | No | 1.00 | LTM / OTM (NCT) | MD | JGTDSL Own Fund | 50.00 | - | - | 24/08/2022 | 08/09/2022 | 29/09/2022 | 09/10/2022 | 18/10/2022 | 15/11/2022 | 83 | 150 |
| | | | | | | | | - | - | 0 days | 15 days | 21 days | 10 days | 07 Working days | 28 days | | |
| e-GP- POD- 025 | Maintenance and Upgradation Works of Valve pit at Different Places Under Jalalabad Gas Franchise Area. | No | 1.00 | LTM / OTM (NCT) | MD | JGTDSL Own Fund | 40.00 | - | - | 21/08/2022 | 05/09/2022 | 26/09/2022 | 06/10/2022 | 18/10/2022 | 15/11/2022 | 86 | 180 |
| | | | | | | | | - | - | 0 days | 15 days | 21 days | 10 days | 07 Working days | 28 days | | |
| e-GP- POD- 026 | Rehabilitation & Maintenance Work of Low Pressure Gas pipeline, Riser Killing/shifting and emergency Leakage maintenance at Sylhet and Sunamgonj District. | No | 1.00 | LTM / OTM (NCT) | MD | JGTDSL Own Fund | 45.00 | - | - | 06/12/2022 | 21/12/2022 | 11/01/2023 | 21/01/2023 | 30/01/2023 | 27/02/2023 | 83 | 360 |
| | | | | | | | | - | - | 0 days | 15 days | 21 days | 10 days | 07 Working days | 28 days | | |



JALALABAD GAS T & D SYSTEM LIMITED

(A Company Of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100



| e-GP- POD-027 | Rehabilitation & Maintenance Work of Low Pressure Gas pipeline, Riser Killing/shifting and emergency Leakage maintenance at Moulvibazar and Hobigonj District. | No | 1.00 | LTM / OTM (NCT) | MD | JGTDSL Own Fund | 30.00 | - | - | 06/12/2022 | 21/12/2022 | 11/01/2023 | 21/01/2023 | 30/01/2023 | 27/02/2023 | 88 | 360 |
|------------------|--|----|------|-----------------|----|-----------------|-------|---|---|------------|------------|------------|------------|-----------------|------------|----|-----|
| | | | | | | | | - | - | 0 days | 15 days | 21 days | 10 days | 07 Working days | 28 days | | |
| e-GP- POD-028 | Supply & Installation of Remote Online Monitoring and Control System for Cathodic Protection System of JGTDSL. | No | 1.00 | OTM (NCT) | MD | JGTDSL Own Fund | 30.00 | - | - | 10/10/2022 | 25/10/2022 | 15/11/2022 | 25/11/2022 | 05/12/2023 | 02/01/2023 | 84 | 300 |
| | | | | | | | | - | - | 0 days | 15 days | 21 days | 10 days | 07 Working days | 28 days | | |

TOTAL - 204.00


(Sirajul Islam)

Deputy Manager
Pipeline Operation Section.



(Mrinal Kanti Purkayastha)
Deputy Manager
Pipeline Maintenance Section.

(Engr.Md.Sarowar Jahan)
Manager
Cathodic Protection Section.



(Md. Abdul Mukith)
Deputy General Manager
Pipeline Operation Department.