

ANNUAL PROCUREMENT PLAN

Budget : Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division
 Agency : Bangladesh Oil Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code : Jalalabad Gas Transmission & Distribution System Limited
 Project / Programme Name & : Constraution, Oeration & maintenace of different DRS/CMS/RMS & Pipeline Works

Package No	Description of procurement Package WORKS	Qty	Procurement Method & Type	Contract Approving Authority	Source of funds	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract of Signature	Time for completion of Contract
1	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GPR1	Procurement Diaphragm Meter, of Rotary Meter Turbine Meter With EVC	i) Diaphragm Meter : = 122 Nos ii) Rotary Type Meter : 129 Nos iii) Turbine Meter : 64 Nos. Iv) Turbine Meter With EVC: 40 Nos. Total Meter= 355	OTM (International)	As per financial rules and power of PD/MD/Board	Company's Own Fund	Planned Dates	N/A	22- Jan 2020	4-March 2020	27-March 2020	10-April 2020	17-April 2020	16-May 2020	112 days	August' 2020
						Planned Days		0	42	21	14	7	28	112	202
						Actual Dates									
GRP2	Ball Valve, Check Valve	i) Ball valve =448 ii) Check Valve =50 Total Valve = 498	OTM (International)	As per financial rules and power of PD/MD/Board	Company's Own Fund	Planned Dates	N/A	22- Jan 2020	10-March 2020	31-March 2020	14-April 2020	21-April 2020	19-May 2020	112 days	August' 2020
						Planned Days		0	42	21	14	7	28	112	202
						Actual Dates									
GRP3	Procurement of Dry Gas Filter, Filter Separator and Liquid Separator	i) Dry Gas filter = 83 Nos ii) Filter Separator = 30Nos iii) Liquid Separator = 40 Nos	OTM (International)	As per financial rules and power of PD/MD/Board	Company's Own Fund	Planned Dates	N/A	29- Jan 2020	10-March 2020	31 March 2020	14-April 2020	21-April 2020	19 May 2020	112 days	August' 2020
						Planned Days		0	42	21	14	7	28	112	202
						Actual Dates									

Handwritten signature/initials


Handwritten signature


Engr. Mohemud Rezaul Karim
 Deputy-General Manager
 Purchase Department
 Jalalabad Gas T & D System Ltd.
 Mondibagh, Sylhet.


Package No	Description of procurement Package WORKS	Qty	Procurement Method & Type	Contract Approving Authority	Source of funds	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract of Signature	Time for completion of Contract
1	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GRP4	Procurement of Pipe Line Fittings (Tee, Elbow, Reducer, Flange, Gasket, nut bolt etc)	Lot	OTM (International)	As per financial rules and power of PD/MD/Board	Company's Own Fund	Planned Dates	N/A	29- Jan 2020	10-March 2020	31 March 2020	14-April 2020	21-April 2020	19 May 2020	112 days	August' 2020
						Planned Days		0	42	21	14	7	28	112	202
						Actual Dates									
GRP5	Procurement of office furniture	Lot	OTM (National)	As per financial rules and power of PD/MD/Board	Company's Own Fund	Planned Dates	N/A	10-Feb 2020	24-Feb 2020	9- March 2020	23-March 2020	30-March 2020	6 -April 2020	56 days	June' 2020
						Planned Days		0	14	14	14	7	7	56	202
						Actual Dates									
GRP6	Procurement of Laptop computer	15	OTM (National)	As per financial rules and power of PD/MD/Board	Company's Own Fund	Planned Dates	N/A	10-Feb 2020	24-Feb 2020	9- March 2020	23-March 2020	30-March 2020	6 -April 2020	56 days	June' 2020
						Planned Days		0	14	14	14	7	7	56	202
						Actual Dates									

Copy to :

1. General Manager (Planning), Jalalabad Gas, Sylhet.
2. Deputy General Manager (R & D), (Requesting to publish in Company website)
3. Office Copy


(Md. Kamrul Huda)
ACO (Foreign Purchase)


(Engr. Md. Masud Rana)
Manager (Foreign Purchase)


(Engr. Mohammad Rezaul Karim)
Deputy-General Manager (Purchase Dept.)

Engr. Mohammad Rezaul Karim
Deputy-General Manager
Purchase Department
Jalalabad Gas T & D System Ltd.
Mendibagh, Sylhet.