



১৯৭৫-৭৬

Jalalabad Gas Transmission & Distribution Limited

(A Company of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100.

ANNUAL PROCUREMENT PLAN (F-2021-2022)

Division/Department : Purchase Department

Goods Procurement: Goods

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Regulator, Relief valve & Slum-Shutt of valve of Different size & Capacities	Nos.	150	ICT	MD	JGTDSL	200.00	Planned Dates	15, Nov,2021	28, Dec,2021	11,Jan,2022	18,Jan,2022	25,Jan,2022	22 Feb,2022		
								Planned Days	0	42	14	7	7	28	98	188
GR-02	Filter Elements of Different sizes	Nos.	200	DPM (proprietary item)	MD	JGTDSL	80	Planned Dates	15, Nov,2021	29, Nov,2021	13,Dec,2021	20,Dec,2021	27,Dec,2021	24 Jan,2022		
								Planned Days	0	14	14	7	7	28	70	160
GR-03	Spare parts of Regulator & Pilot of Different sizes and from different manufacturer	Nos.	Lot	DPM (proprietary item)	MD	JGTDSL	100.00	Planned Dates	14, Nov,2021	28,Nov, 2021	12, Dec,2021	19,Dec,2021	26,Dec,2021	23 Jan,2022		
								Planned Days	0	14	14	7	7	28	70	160
GR-04	Orifice Plate and related goods	Nos.	Lot	DPM (proprietary item)	MD	JGTDSL	100	Planned Dates	20 Dec,2021	3, Jan,2022	17,Jan,2022	24,Jan,2022	31,Jan,2022	28,Feb,2022		
								Planned Days	0	14	14	7	7	28	70	160
GR-05	DGF, Filter Separator & Liquid Separator	Nos	20	ICT	MD	JGTDSL	180	Planned Dates	30, Dec,2021	10,Feb, 2022	24,Feb,2022	3, March, 2022	10, March ,2022	09 ,April 2022		
								Planned Days	0	42	14	7	7	28	98	188
GR-06	Helium and Calibration Gas	Nos. (Cylinder)	13	DPM (proprietary item)	MD	JGTDSL	25	Planned Dates	09,Jan. 2022	23,Jan. 2022	6,Feb,2022	13,Feb,2022	20,Feb,2022	19, March, 2022		
								Planned Days	0	14	14	7	7	28	70	160
GR-07	EVC's Battery	Nos	30	DPM/RFO (proprietary item)	MD	JGTDSL	3	Planned Dates	18,Jan. 2022	1, Feb. 2022	15, Feb 2022	22, Feb, 2022	1, March ,2022	29, March, 2022		
								Planned Days	0	14	14	7	7	28	70	160
GR-08	C & F Agent	Nos.	3	NCT	MD	JGTDSL	50	Planned Dates	20, Jan ,2022	17, Feb,2022	2, March,2022	09, March 2022	16, March ,2022	12-April,2022		
								Planned Days	0	28	14	7	7	28	84	174
GR-09	Others (Pipe, fittings etc.)	Nos	L/s	ICT	MD	JGTDSL	50	Planned Dates	30, Dec,2021	10, Feb,2022	24, Feb,,2022	3, March, 2022	10, March ,2022	7, April,2022		
								Planned Days	0	42	14	7	7	28	98	188
Total=							788.00									

*Gmms*  
22/20/22

(Md. Towhidul Islam)  
Deputy-Manager (Foreign Purchase)

*Masud Rana*  
22/20/22

(Engr. Md. Masud Rana)  
Manager (Foreign Purchase)

*Engr. M. Rezaul Karim*  
22/20/2022

(Engr. Mohammad Rezaul Karim)  
DGM (Purchase Department)