



# JALALABAD GAS T & D SYSTEM LIMITED

(A Company of Petrobangla)

Gas Bhaban, Mendibug, Sylhet-3100.



## ANNUAL PROCUREMENT PLAN (APP)

FY: 2023-2024

Department: Civil Construction Department (CCD)

Division: Construction Division

Works Procurment: FY: 2023-2024

Package no.	Description of Procurement Package works	Unit	Quantity	Procurement Method and Type OTM (NCT)	Contract of Approving Authority MD/Board	Source of Fund	Estd cost in million Taka	Time Code for process	Advertise prequet (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approved To Award	Notification Of award	Sining of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CCD-CCM-001	Repair and Maintenance Works of Bhaban E-3 of Raynagar staff housing complex at Raynagar, Sylhet.	No.	1.00	OTM (NCT)	MD	JGTDSL	4.00	-	-	17/08/2023	07/09/2023	27/09/2023	11/10/2023	18/10/2023	01/11/2023	77	120
										0 days	21 days	22 days	14 days	06 days	14 days		
CCD-CCM-002	Repair and Maintenance Works of Bhaban E-4 of Raynagar staff housing complex at Raynagar, Sylhet.	No.	1.00	OTM (NCT)	MD	JGTDSL	4.00			17/08/2023	07/09/2023	27/09/2023	11/10/2023	18/10/2023	01/11/2023	76	120
										0 days	21days	20days	14days	07days	14days		
CCD-CCM-003	Repair and Maintenance Works of Office building, Area lighting & boundary wall of Kulaura RDO at Kulaura, Moulvibazar.	No.	1.00	OTM (NCT)	MD	JGTDSL	4.50	-	-	10/09/2023	01/10/2023	22/10/2023	05/11/2023	12/11/2023	26/11/2023	77	120
										0 days	21days	21days	14days	07days	14days		
CCD-CCM-004	Repair and Maintenance Works of Boundary Wall, Office Building and other ancillary works of Fenchuganj RDO at Fenchuganj, Sylhet.	No.	1.00	OTM (NCT)	MD	JGTDSL	3.50	-	-	17/10/2023	07/11/2023	28/11/2023	12/12/2023	19/12/2023	02/01/2024	77	120
										0 days	21days	21days	14 days	07days	14days		
CCD-CCM-005	Repair and Maintenance Works of Officers Quarter & Construction of TBS approach Road of Sreemangal RDO at Sreemangal, Moulvibazar.	No.	1.00	OTM (NCT)	MD	JGTDSL	2.50	-	-	14/11/2023	05/12/2023	26/12/2023	09/01/2024	16/01/2024	30/01/2024	77	120
										0 days	21days	21days	14days	07days	14days		
CCD-CD-006	Supplying and Placing of 600 Nos RCC Marker Post for Gotankor-Fenchuganj & Kamalbazar-Chhatak High Pressure Gas Pipeline Route	No.	1.00	OTM (NCT)	MD	JGTDSL	2.00	-	-	17/08/2023	07/09/2023	27/09/2023	11/10/2023	18/10/2023	01/11/2023	77	150
										0 days	21 days	22 days	14 days	06 days	14 days		
CCD-CD-007	Construction of Room for Officers & staffs at different Floor of Gas Bhaban, Mendibug, Sylhet.	No.	1.00	OTM (NCT)	MD	JGTDSL	4.00	-	-	17/10/2023	07/11/2023	28/11/2023	12/12/2023	19/12/2023	02/01/2024	77	120
										0 days	21days	21days	14 days	07days	14days		
CCD-CD-008	Land Development and Ancillary works of Acquired Land at Salamotpur, Nobigonj, Hobigonj	No.	1.00	OTM (NCT)	MD	JGTDSL	13.00	-	-	17/08/2023	07/09/2023	27/09/2023	11/10/2023	18/10/2023	01/11/2023	77	150
										0 days	21days	20days	14days	07days	14days		

*(Md. Tuhin Hasan)*  
31.07.23  
(Md. Tuhin Hasan)  
Assistant Engineer (CCM)

*(B.M. Saifur Rahman)*  
31.07.23  
(B.M. Saifur Rahman)  
Assistant Engineer (CD & E)

*(Md. Ali Akkash)*  
31/07/2023  
(Md. Ali Akkash)  
Deputy Manager (CCM)

*(Md. Rabiul Islam Khan)*  
02/9/26  
(Md. Rabiul Islam Khan)  
DGM (CCD)

*(Eng. Khan Md. Zakir Hossain)*  
02/09/24  
(Eng. Khan Md. Zakir Hossain)  
General Manager (Construction)