



Jalalabad Gas Transmission & Distribution Limited
(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100.
ANNUAL PROCUREMENT PLAN
FY 2020-2021

Division/Department : Planning
Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	3"o Line Pipe (NTL)	Meter	1000	DPM(NCT)	MD/Board	JGTDSL	47.00	Planned Dates	N/A	N/A	N/A	08-Oct-20	15-Oct-20	22-Oct-20		04-Feb-21
								Planned Days	N/A	N/A	N/A	0	7	7	14	120
GD-02	8"o Line Pipe (NTL)	Meter	1000	DPM(NCT)	MD/Board	JGTDSL	74.00	Planned Dates	N/A	N/A	N/A	08-Oct-20	15-Oct-20	22-Oct-20		14-Feb-21
								Planned Days	N/A	N/A	N/A	0	7	7	14	130
GD-03	Different size & Class of Ball Valve, Check Valve	Nos	498	ICT	MD/Board	JGTDSL	200.00	Planned Dates	15-Oct-20	26-Nov-20	10-Dec-20	24-Dec-21	31-Dec-20	28-Jan-21		30-Apr-21
								Planned Days	0	42	14	14	7	28	105	195
GD-04	Battery for EVC Meter	Nos	20	DPM	MD/Board	JGTDSL	2.00	Planned Dates	15-Oct-20	26-Nov-20	10-Dec-20	24-Dec-21	31-Dec-20	28-Jan-21		30-Apr-21
								Planned Days	0	42	14	14	7	28	105	195
GD-05	Pipe Fittings(Flange, Gasket, Tee, Elbow etc)	Nos	L/S	ICT	MD/Board	JGTDSL	140.00	Planned Dates	28-Oct-20	10-Dec-20	24-Dec-20	07-Jan-21	14-Jan-21	12-Feb-21		14-May-21
								Planned Days	0	43	14	14	7	28	108	200
GD-06	Different size & class of Diaphragm Meter, Totary Meter, Turbine Meter & Tuebine Meter with EVC	Nos	355	ICT	MD/Board	JGTDSL	300.00	Planned Dates	28-Oct-20	10-Dec-20	24-Dec-20	07-Jan-21	14-Jan-21	12-Feb-21		14-May-21
								Planned Days	0	43	14	14	7	28	108	200
GD-07	Different size & Class of Filter Separator, Liquid Separator & Dry Gas Filter.	Nos	153	ICT	MD/Board	JGTDSL	700.00	Planned Dates	01-Nov-20	14-Dec-20	28-Dec-20	11-Jan-21	17-Jan-21	15-Feb-21		15-Jun-21
								Planned Days	0	44	14	14	7	28	107	121
GD-08	Spare parts of Regulator's body repair kits, pilot Kits, Relief's Kit etc & Orifice	L/S	lot	DPM	MD/Board	JGTDSL	200.00	Planned Dates	01-Nov-20	14-Dec-20	28-Dec-20	11-Jan-21	17-Jan-21	15-Feb-21		15-Jun-21
								Planned Days	0	44	14	14	7	28	107	121
GD-09	Regulator, Pilot , Relief and related spare parts.	L/S	lot	ICT	MD/Board	JGTDSL	200.00	Planned Dates	15-Nov-20	27-Dec-20	10-Jan-21	24-Jan-21	31-Jan-21	28-Feb-21		28-Jun-21
								Planned Days	0	42	14	14	7	28	105	120
GD-10	Others	Nos	L/S	ICT/NCT	MD/Board	JGTDSL	25.00	Planned Dates	15-Nov-20	27-Dec-20	10-Jan-21	24-Jan-21	31-Jan-21	28-Feb-21		28-Jun-21
								Planned Days	0	42	14	14	7	28	105	120

[Signature]
17.08.2020
M (MPL)

[Signature]
17-08-20

[Signature]
29/8/2020
Engr. Mohammad Rezaul Karim
Deputy-General Manager
Purchase Department
Jalalabad Gas T & D System Ltd
Mendibagh, Sylhet

[Signature]
২৯/০৮/২০
এঞ্জিনিয়ার ফজলুল হক
উপ-মহাব্যবস্থাপক
পরিকল্পনা ডিপার্টমেন্ট
জালালাবাদ গ্যাস, সিলেট।