



Jalalabad Gas Transmission & Distribution Limited

(A Company of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100.

ANNUAL PROCUREMENT PLAN

FY 2021-2022

Section/Department : Local Purchase, Purchase Department

Goods Procurement: Goods and Service

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Printing Materials	Nos	Lot	OTM / e-GP	MD	JGTDSL	21	Planned Dates	10 Nov. 21	24 Nov.21	04 Dec.21	11 Dec. 21	18 Dec. 21	02 Jan. 22	52 Days	2 March 22
								Planned Days	0	14	10	7	7	14		112
GD-02	Stationary Materials	Nos	Lot	OTM	MD	JGTDSL	16	Planned Dates	15. Nov. 21	29. Nov. 21	09 Dec.21	17. Nov. 2021	28 Nov. 21	14. Dec. 21	53 Days	14 Jan 22
								Planned Days	0	14	10	8	7	14		83
GD-03	Electric Materials	Nos	Lot	RFQ	MD	JGTDSL	5	Planned Dates	10. Dec. 22	20. Dec. 22	26. Dec. 22	05. Jan. 22		7. Jan. 22	30 Days	22 Jan 22
								Planned Days	0	10	7	10		3		45
GD-04	Cleaning Materials	Nos	Lot	RFQ	MD	JGTDSL	3.5	Planned Dates	05. Jan.22	15. Jan.22	22. Jan.22	02.Feb.22		5. Feb.22	30 Days	20 Feb 22
								Planned Days	0	10	7	10		3		45
GD-05	Desktop Computer	Nos	Lot	OTM	MD	JGTDSL	10	Planned Dates	15 Jan ..22	29 Jan 22	14. Feb. 22	24.Feb ..22	04.March.22	18.March 22	60 Days	17 Apr 22
								Planned Days	0	14	15	10	7	14		90
GD-06	Office Furniture	Nos	Lot	OTM / RFQ	MD	JGTDSL	25	Planned Dates	01. Feb. 22	14. Feb. 22	01.Mar 22	10. Mar. 22	17. Mar.22	31 Mar .22	60 Days	30 May 22
								Planned Days	0	14	15	10	7	14		120
GD-07	Carrying Contractor for Transportation of goods	weight	Lot	OTM	MD	JGTDSL	48	Planned Dates	24.Sep. 22	11. Oct. 21	26. Oct. 21	06.Nov. 21	13.Nov. 21	27.Nov. 21	60	07 days after work order
								Planned Days		14	15	10	7	14		
GD-08	Line Pipe	Nos	Lot	DPM	MD	JGTDSL	80									July .2021 to June 2022
GD-09	Titanium Putty, tee Etc.	Nos	Lot	LTM / RFQ	MD	JGTDSL	20									July 2021 to June 2022
GD-10	Medicine	Pack	Lot	DPM	MD	JGTDSL	15	Planned Dates								July .2021 to June 2022
								Planned Days								

০৬/১০/২০২১
মোঃ মোতাহার হোসেন চৌধুরী
সহঃ সচিব কর্মকর্তা (স্থানীয় ক্রয়)
জালালাবাদ গ্যাস
গ্যাস ভবন, মেন্দিবাগ, সিলেট।

০৬/১০/২০২১
মুবিন আহমদ চৌধুরী
উপ-ব্যবস্থাপক (স্থানীয় ক্রয়)
জালালাবাদ গ্যাস
গ্যাস ভবন, মেন্দিবাগ, সিলেট।