



JALALABAD GAS T & D SYSTEM LIMITED

(A Company Of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100




ANNUAL PROCUREMENT PLAN FY-2020-2021(Corrected)


Section: **Civil Design Section.**

Department: **Civil-Construction Department , Construction Division.**

Works Procurment: **FY- 2020-2021(Corrected)**

Package no	Description of Procurement Package works	Unit	Quantity	Procurement Method and Type OTM(NCT)	Contract of Approving Authority MD Board	Source of Fund	Estd cost in million TK.	Time Code for process	Advertise prequet (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approved To Award	Notification Of award	Sining of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CD-NOBI-OB-001	Construction of 3 Storey Office Building for Nobigonj RDO at Salamatpur, Nobigonj, Hobigonj.	No	1.00	OTM(NCT)	MD	JGTDSL	20.00	-	-	18/08/2020	07/09/2020	27/09/2020	11/10/2020	18/10/2020	01/11/2020	77	400
CD-NOBI-BW-002	Construction of Boundary wall of acquired land for Nobigonj RDO Complex at Salamatpur, Nobigonj, Hobigonj.	No	1.00	OTM(NCT)	MD	JGTDSL	6.00	-	-	25/09/2020	16/10/2020	05/11/2020	20/11/2020	27/11/2020	09/12/2020	77	300
CD-NOBI-LD-003	Land Development works of Acquired Land at Salamatpur, Nobigonj, Hobigonj	No	1.00	OTM(NCT)	MD	JGTDSL	11.00	-	-	26/10/2020	16/11/2020	07/12/2020	22/12/2020	29/12/2020	11/01/2021	77	300
CD-NOBI-IR-004	Construction of Internal Road for Nobigonj RDO Complex at Salamatpur, Nobigonj, Hobigonj.	No	1.00	OTM(NCT)	MD	JGTDSL	1.50	-	-	26/11/2020	17/12/2020	06/01/2021	21/01/2021	28/01/2021	09/02/2021	76	120
CD-KHA-TUBE-007	Installation of Deep Tubewell at Khadim Nagar, Sylhet	No	1.00	OTM(NCT)	MD	JGTDSL	2.0	-	-	24/12/2020	14/01/2021	03/02/2021	18/02/2021	25/02/2021	09/03/2021	76	90
CD-HO-LIFT-006	Supplying & installation of a Passenger Lift at Head office Building, Gas Bhaban, Mendibag, Sylhet.	No	1.00	OTM(NCT)	MD	JGTDSL	13.50	-	-	24/01/2021	14/02/2021	07/03/2021	21/03/2021	30/03/2021	11/04/2021	76	180
CD-NOBI-DOR-005	Construction of 2 Storey Dormitory Building for Nobigonj RDO at Salamatpur, Nobigonj, Hobigonj.	No	1.00	OTM(NCT)	MD	JGTDSL	11.50	-	-	24/02/2021	17/03/2021	06/04/2021	21/04/2021	27/04/2021	10/05/2021	76	300
CD-OB-DEBP-008	Construction of 3 Storey Office Building for Sylhet-East RDO at Debpur, Sylhet.	No	1.00	OTM(NCT)	MD	JGTDSL	20.00	-	-	24/03/2021	14/04/2021	04/05/2021	18/05/2021	25/05/2021	06/06/2021	76	400
							TOTAL - 85.50										


Tofail Ahmed Shohag
Assistant Engineer
Civil Design Section


Md Rabiul Islam Khan
Manager
Civil Design Section


Md. Shorab Hossain
Deputy General Manager
Civil Construction Department